

Work Advances On First Floor Of New Science Hall

Expect to Finish New Building
On or About June 15

Work on the new building is scheduled to progress very rapidly now that the foundations have been laid. The forms for the re-enforced beams which are to support the first floor are in place and the contractor expects to start pouring the concrete soon. The superstructure will be completed for the entire building before the brick and stone walls are started. It is expected that the enclosing work will be started in about two months.

In an interview to *The Griffin* it was disclosed that the contractor expects to have the building finished on June 15, but that it will be another month before the building is completely equipped. The reason for the lull in activities at the present time is that the various trades have to submit their plans and specifications to the contractor before he can proceed.

The specifications for the new building call for an outdoor shrine to be built into the rear wall. These specifications also call for a tunnel to connect the two buildings, to run from the northwest corner of the new building to the southeast corner of the present building. It will come into the present building next to the stairway in the basement.